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PROJECT MEMORANDUM 

SCE TRANSMISSION PROJECTS, SEGMENTS 1–11 
 

To: Ken Lewis and Jason Coontz, Project Managers, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: November 11, 2013 

Subject: Weekly Report 299: October 13 to October 19, 2013 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the follow-

ing SCE transmission projects: 

1. Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

2. Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Sub-

stations; and 

3. Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 

and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 

(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra 

Workspace and non-compliance activity are provided in Tables 3 and 4, respectively. 

CPUC/Aspen Environmental Monitors (EM): Jenny Slaughter (Lead Monitor), Cassandra Garza, 

Ryann Loomis, Jamie Miner, and Scott Debauche (helicopter tracking) 

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION PROJECTS 

Summary of Activity: 

1. Construction of Segments 1, 2, 3A, and 3B has been completed including the Antelope, Highwind, 

and Windhub Substations. A Final Engineering Concurrence request for additional mitigation work 

along the adjacent gas pipelines along Segment 3B involving the placement of five ground rods is 

expected to be submitted in November 2013. 

2. The Segment 3B transmission line and Highwind Substation were energized on December 6, 2012. 

Temporarily disturbed construction areas have been hydroseeded and may require additional seed 

application during the 2013/2014 rainy season. Vegetative growth has yet to reach the 70% cover 

requirement for disturbed areas. 

3. Restoration on Segment 1 has been completed and is still being maintained. The Antelope Pardee 

Transmission Year 3 Quarter 2 Monitoring Report was submitted on July 15, 2013, and comments 

were provided on September 3rd. A response was provided by SCE on October 5th. 

4. Revegetation for Segments 2 and 3A was started in April 2011. Ongoing maintenance activities will 

be documented in reports to the CPUC. The Year 2 Monitoring Report (Fall 2012) was submitted on 

March 1, 2013. 

Environmental Compliance: 

1. On May 30, CPUC EM reviewed the Segment 3B alignment and noted several items: remaining bird 
deterrent netting within the structures, microtrash at work sites, SWPPP deficiencies, and culvert instal-
lation material. The SCE Environmental Coordinator was contacted about the aforementioned items. 
It was stated that follow-up would be made with construction management and SWPPP Inspectors. 

5020 Chesebro Road, Suite 200, Agoura Hills, CA 91301 

Tel. 818-597-3407, Fax 818-597-8001, www.aspeneg.com 

 

Agoura Hills              San Francisco              Sacramento              Davis              Inland Empire              Palm Springs              Phoenix 



 

2 

A variance to leave bird nest deterrents on Segment 3B structures during construction of nearby SCE 
projects is expected to be submitted in November 2013. 

2. No special-status species were observed during the subject period by Biological Monitors. 

3. An Addendum for the Segment 3B Habitat Restoration and Revegetation Plan (HRRP) was reviewed 
by Aspen and comments were provided to SCE on December 17, 2012. The Segment 3B Addendum 
is being rolled into the Segment 4/5/10 Habitat Management and Monitoring Plan (see below). 

No Project Memoranda or Non-Compliance Reports were issued for Segment 1-3 construction activities 
during the subject period. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

TEHACHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California 
Environmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted 
by the CPUC on December 17, 2009. The CPUC and U.S. Forest Service (USFS) have prepared a Draft 
SEIR/SEIS for the proposed changes to the TRTP requested in SCE's Petition for Modification of 
Decision 09-12-044 on the TRTP. The Draft SEIR/SEIS addresses implementation of the FAA's recom-
mendations including: installation of marker balls on 276 transmission line spans; installation of aviation 
lights on 90 transmission structures; and engineering refinements to reduce the height of 21 structures 
within Segment 8 between Chino and Mira Loma Substations utilizing a combination of shorter tubular 
steel poles and specially designed dead-end lattice steel towers, which would result in changing the previ-
ously approved structure type for seven structures. Public Review of the Draft SEIR/SEIS started on April 
20, 2013, and ended on June 3, 2013. The CPUC issued a Final Decision for the FAA lighting on October 
31, 2013, for non-ANF lands. A Record of Decision for the FAA lighting on ANF lands is being prepared 
by the USFS. 

SEGMENTS 4, 5, AND 10 – ANTELOPE VALLEY 

Summary of Activity 

1. Segment 4: Foundation work is 100% complete. Lattice tower erection is 100% complete and tubular 
steel pole (TSP) erection is 100% complete. This segment was energized on February 7, 2012. Areas 
disturbed by construction have been hydromulched and seeded. SCE filed a Notice of Termination 
(NOT) with the Regional Water Quality Control Board to close the Segment 4 SWPPP and the NOT 
has been approved. Tower sign installation occurred between Constructs 5 and M87-T3 during the 
reporting period on Segment 4. 

2. Segment 5: Foundation work is 100% complete. Lattice tower erection is 100% complete and TSP 
erection is 100% complete. This segment was energized in December 2012. Areas disturbed by con-
struction have been hydromulched and seeded. Helicopter Support Yard 4 was used for support of 
marker ball installation within Segment 5 during the subject week. 

3. Segment 10: Foundation work is 100% complete. Lattice tower erection is 100% complete with a total 
of 90 towers. This segment was energized on June 22, 2012. Areas disturbed by construction have 
been hydromulched and seeded. SCE filed a NOT with the Regional Water Quality Control Board to 
close the Segment 10 SWPPP and the NOT has been approved. No construction activity was noted 
during the reporting period on Segment 10. 

4. Foundation installation occurred at the Vincent Substation control building site. 

5. Segment 10 Telecom: Work has been completed. 

6. Whirlwind Substation: Remaining work includes the testing and commissioning of the 500 kV Shunt 
CAPs and bus extensions. 
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Environmental Compliance: 

1. A final walk through by the CPUC EM of Segments 4, 5, and 10 with SCE to identify any remaining 

items and to monitor conditions of the work areas impacted by construction is being scheduled for 

November 2013. 

2. The revised Segments 4, 5, & 10 Habitat Management and Monitoring Plan (HMMP) was submitted 

on December 30, 2011. Comments were provided to SCE on April 9, 2012 and responses were sub-

mitted on June 5. A series of calls are being held between SCE and the CPUC to review HMMP com-

ments and responses. A revised HMMP for Segments 4, 5 and 10 is scheduled to be submitted in 

December 2013. 

3. On October 18, a SCE Biologist noted the presence of microtrash at the Vincent Substation. 

4. Special-status species noted by Biological Monitors on Segments 4, 5, and 10 during the subject 

period include the golden eagle. 

No CPUC Project Memoranda or Non-Compliance Reports were issued for Segments 4, 5, and 10 during 

this reporting period. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

SEGMENTS 6 AND 11 – ANGELES NATIONAL FOREST & LOS ANGELES COUNTY 

The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF 

Record of Decision was issued on October 4, 2010, and the ANF Special Use Permit for Segment 6 was 

issued on September 21, 2011. As noted above, the CPUC and USFS published a Draft SEIR/SEIS for the 

proposed changes to the TRTP requested in SCE's Petition for Modification of Decision 09-12-044 on the 

TRTP regarding FAA lighting and marker balls. Public Review of the Draft SEIR/SEIS started on April 

20, 2013, and ended on June 3, 2013. The CPUC issued a Final Decision for the FAA lighting on October 

31, 2013, for non-ANF lands. A Record of Decision for the FAA lighting on ANF lands is being prepared 

by the USFS. 

Summary of Activity 

Segment 6A (Constructs 1-35), Segment 6B (Constructs 36-71) and Segment 6C (Constructs 72 –113) 

1. Foundation excavation occurred at Constructs (towers) 10, 14, 16, 20, and M31-T2C. Foundation 

concrete pouring activities occurred at Constructs 14, 16, and 18. 

2. Structure assembly and erection occurred at Constructs 11, 14, 15, 86, 87, 89, and 108. 

3. Grading occurred at Construct 21, Loop Road F between Constructs 34 and 44, and Loop Road L 

between Constructs 72 and 91. 

4. Drainage improvements and wet crossing installation/maintenance occurred at Constructs 11 and 12, 

Loop Road F between Constructs 34 and 44, Loop Road L between Constructs 72 and 79. 

5. Wire stringing operations (such as preparation, wire install, clipping wire, and wire cleanup) occurred 

from Constructs 2, 11, 22 to 34, 44 to 63, and 72 (see Figures 1 and 2). 

6. Tower wreck-out and wire removal occurred from Constructs 2, 3, 4, 5, 7, 8, 9, 10, 11, 12, and 14, 

and at the Aliso Helicopter Assembly Yard (HAY) (see Figure 3). 

7. BMP installation/inspection occurred at all construction locations. 

8. BMPs were removed from Cogswell HAY, where construction activities have ceased and closeout is 

in process. 

9. Fugitive dust control activities occurred in areas where construction occurred. 
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Segment 6 percent completions to report date include: conductor removal 100%, structures removal 95%, 

foundation removal 91%, foundations installed 90%, tower erection 85%, and wire stringing 32.25%. 

Segment 11A (Goodrich to Mesa Substation) 

10. Construction activity on Segment 11A has been completed. 

Segment 11B (Gould to Goodrich Substation) 

11. Construction of Segment 11B has been completed. 

12. BMP maintenance activities were conducted at Construct M1-T4 and the associated ingress/egress 
access road along Chaney Trail. 

Segment 11C (Vincent to Gould Substation) 

13. The NTP Request for Segment 11C was submitted on August 14 and an NTP was issued by CPUC on 

October 10, 2013. Construction is anticipated to begin in late-November. 

Segment 11D (Gould Substation) 

14. Construction of outstanding Segment 11D items will be completed during the Segment 11C con-
struction activities; however, BMP maintenance was conducted at the substation site during the sub-

ject week. 

Segment 11percent completions to report date include: conductor removal 2%, structures removal 1%, 

foundation removal 1%, foundations installed 5%, tower erection 1%, and wire stringing 48.63% 

Environmental Compliance: 

1. Archaeological and Native American Monitors were present during the reporting period to monitor 

construction activities. Weekly monitoring reports were submitted to the CPUC and the USFS. The 
purpose of the reporting is to inform the interested Native American communities about the nature of 

the work, weekly progress, and findings so that Native Americans are made aware of the construction 

as it progresses. 

2. On October 30, CPUC EMs met with SCE to review helicopter flight tracks for Segments 6 and 11 

for the period of October 14 through October 27. Per CPUC direction, GPS tracking of helicopters 
used for TRTP is to be implemented, with data to be reviewed by the CPUC for compliance monitor-

ing. These reviews are taking place on a weekly basis and cover a one week period of construction 
activities. Each helicopter is now equipped with a GPS unit capable of showing the pilot restricted fly 

zones for sensitive resource areas (such as nesting bird buffers and spotted owl restricted area) and 
the GPS units are uploaded with the latest resource information coordinates on a daily basis. No inci-

dents were noted during the review and all helicopters landed along the project site after 7 am. 

3. Mitigation Measure F-3d states, “Remove hazards from the work area. SCE shall clear dead and 

decaying vegetation from the work area prior to starting construction and/or maintenance work.” In 
accordance with this mitigation requirement, the USFS has agreed to allow SCE to remove 

dead/decaying trees or potential safety hazards along the project right-of-way. SCE provides the 
USFS with a weekly notification of any “Hazards” that have been identified and resolved. SCE did 

not submit any Hazard Notifications for Segment 6 or 11 to the USFS for the reporting week. 

4. SCE’s Environmental Monitors conducted inspections of erosion control devices along the Segment 6 
and 11 rights-of-way. During the subject week, eleven incidents on Segment 6 were reported of dam-
aged or inadequate BMPs, including silt fencing and straw wattles. The CPUC EMs have not received 
updated information regarding the thirty-eight outstanding incidents reported in the previously sub-
mitted weekly report. Further, on September 19, CPUC EM performed an in-field SWPPP review of 
Segment 6A and identified a number of field correction/maintenance and document issues through-
out. SCE was notified of the findings and responded on September 30 with their response and follow 
up action to be taken. The NPDES General Permit for Storm Water Discharges Associated with Con-
struction and Land Disturbance Activities requires that Linear Underground/Overhead (LUPs): 
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“Upon identifying failures or other shortcomings, as directed by the QSP, LUP dischargers shall 
begin implementing repairs or design changes to BMPs within 72 hours of identification and com-
plete the changes as soon as possible” (SWRCB, Attachment A, 26). The CPUC EM is following up 
to ensure that the necessary corrections were made. 

5. Microtrash and general trash were noted at Constructs 14, 17, 87, and 89, and Vincent North/South 
Yard. 

6. No spills occurred during the reporting period. 

7. On October 7, CPUC EMs reviewed items along Loop Road L and identified potential issues at Juris-
dictional Drainage (JD) ID 6-67-S-4 and JD ID 6-68-S-62. The CPUC EM and the SCE Environ-
mental Manager discussed the findings and an email with photographs of the sites was sent. The 
CPUC EM is following up to ensure any corrections found necessary where taken. 

8. On October 10, a SCE Biologist noted a water truck and a fork lift within the Arroyo Toad Seasonal 
Restriction Area that were not on the approved vehicle list for work occurring between October 1 and 
November 30 at the Construct 62/63 Pull Site. These vehicles remained onsite throughout the report-
ing period without USFS approval. 

9. On October 15, a SCE Biologist observed linear indentations in the ground beyond approved distur-
bance areas at JD ID 6-10-S-7, between Constructs 10 and 11 on Segment 6A, attributed to wire 
removal activities. The tracks made no additional impacts to vegetation and did not impact any listed 
species habitat. 

10. On October 16, a SCE Biologist observed a wire tension truck staged overnight on an unapproved 
access road near Construct 37 on Segment 6B. No visible impacts were noted and no impacts were 
made to any listed species habitat. 

11. On October 16, an assembly crew mobilized to another work location without prior approval by SCE. 
Work at this location is only allowed with a Cultural Monitor. The crew had not initiated ground dis-
turbing work and left the site when management notification occurred. No resource damage occurred 
during the incident. 

12. Pursuant to conditions detailed in Mitigation Measure B-33c, installation of bat exclusionary netting 
was initiated on October 17 along portions of Segment 11C. The CPUC EM observed a three-man 
crew from RJ Allen, a two-man crew from Burns & McDonnell, and the approved bat specialist from 
ICF coordinate and conduct the installation at two sites on this date (see Figure 4 and 5). Several 
additional sites were addressed throughout the subject week. 

13. On August 26, SCE submitted a request to the USFS to install conductor and optical ground wire 
(OPGW) from October 1 through November 30

th
 during the arroyo toad active period, which ends 

November 30
th
. This request is specific to the Arroyo Toad Seasonal Restriction Area on Segment 6 

from Constructs 53 through 65. This request was approved by USFS on September 18. 

14. On July 24, SCE submitted a request for clarification regarding the seasonal restriction conditions 
from November 1 to March 31 related to the California red-legged frog on Segment 11 from the 
USFS. SCE requested clarity on the ingress/egress, BMP inspection/maintenance/repair, and herbicide 
application within the areas south of Aliso Canyon Road. USFS is currently reviewing this submittal. 

15. On March 26, SCE requested concurrence for the establishment of a 300-ft vertical helicopter buffer 
(instead of no over-flights) for the spotted owl seasonal restriction area during construction of Seg-
ments 6 and 11. Even though there are currently no active spotted owl nests, SCE is seeking this 
reduction for the upcoming nesting seasons during TRTP construction. USFS is reviewing this request. 

16. On January 17, 24, and 28, and February 4 and 5, SCE submitted requests of concurrence for blanket 
nest buffer reductions for a number of species and within HAYs on USFS lands. Three of the six 
requests were granted by the USFS on February 4. On March 4, SCE submitted an additional request 
for programmatic buffer reductions for hummingbirds (Anna’s, Allen’s and black-chinned) and 
bushtits. Additional requests are under review by the USFS. 
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17. SCE submitted to the USFS, CDFW, and the CPUC a weekly nesting bird reporting spreadsheet 

reflecting nesting birds that have been identified as of October 17, 2013. No new nests were reported 

during this subject period. 

18. No nesting bird buffer reduction requests were submitted by SCE to the USFS during the subject 

period. 

19. San Diego desert woodrat middens located in Segments 6A off USFS lands were monitored by Proj-

ect Biologists during the subject period. No middens were relocated during the subject week. 

20. Special-status species that were observed during the subject period on Segments 6 and 11 include a 

Cooper’s hawk, loggerhead shrike, American dipper, great blue heron, sharp-shinned hawk, Vaux’s 

swift, and yellow warbler. 

No CPUC Project Memoranda or Non-Compliance Reports were issued for Segment 6 during this report-

ing period. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 

Rich Tobin and Mike Roberts, ANF. 

SEGMENTS 7 AND 8 – LOS ANGELES AND SAN BERNARDINO COUNTIES 

Summary of Activity 

 

A project-wide stop work order was issued on October 19, 2011, for work subject to FAA mitigation. 

SCE was ordered to not perform any new or additional tower construction and conductor stringing in 

areas that have a high probability of being subject to FAA mitigations. SCE’s construction contractors 

(Wilson, DCX, and Tri State) for 230/500 kV work have demobilized from Segments 7 and 8 and a new 

contractor will finish the remaining overhead construction activities. With the CPUC issuance of a Final 

Decision for the SEIR/EIS addressing FAA regulations on October 31, 2013, selection of a contractor is 

underway. 

 

In support of the CPUC decision on July 11, 2013 (13-07-018) to remove the already constructed over-

head towers in Chino Hills and place the circuit underground, Notice to Proceed #38 was issued by CPUC 

on August 23 (see Table 1) for tower and foundation removal. American Site Builders is the contractor 

for tower demolition in Chino Hills. A separate Notice to Proceed Request for the underground instal-

lation was submitted on October 16 and is under review. 

Segments 7 and 8 66 kV: 

1. Material was staged at Rio Hondo Contractor Yard. 

2. SCE crews pulled 66 kV cable in Vaults 43210 and 43217 along Edison Avenue in Chino. 

Segment 7 

3. Union Construction continued vegetation clearing and grading of the access road to Tower M27-T3 in 

Duarte. 

4. SCE crews corrected deviations, graded positive drainages, and compacted soil at Towers M28-T1, 

M29-T1, and M29-T2. 

To date, for Segment 7 100% of the conductor of the existing 220 kV Antelope-Mesa line has been removed 

and 100% of the structures have been removed. Of the 81 new double circuit 500 kV structures on the Mira 

Loma–Vincent line, a total of 12% of the conductor is strung, 96% of the foundations are complete and 

structure assembly is 65% complete. 
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Segment 8 Phase 1 

5. Union Construction continued vegetation clearing and grading of the access road to Tower M57-T1 in 

Tonner Canyon (Figure 6). 

6. BMP installation and maintenance occurred at Towers M60-T1, M61-T4, and M62-T2. 

7. Foundation removal occurred at Tower M60-T1. 

8. The demolition of Towers M60-T1, M60-T3, M61-T1, M61-T2, M62-T1, M62-T2, M62-T4, M63-T1, 
M63-T2, and M63-T3 in Chino Hills continued in preparation for the future underground work 

(Figure 7). 

9. To date, 100% of the conductor and structures have been removed from the existing 220 kV Chino-

Mesa and Mira Loma–Walnut and Mira Loma–Olinda lines. 

Segment 8 Phase 2 

10. Construction is complete. Both 220 kV circuits (Chino–Mira Loma #1 and #2) were energized in June 

2011. 

Segment 8 Phase 3 

11. SCE crews are conducting the preliminary construction work in Phase 3 until a new transmission line 

contractor takes over construction later this year. 

12. Foundation removal activities occurred at Tower M5-T2. 

13. Tower wreck-out activities occurred at Towers M0-P1, M0-P2, M3-T1, M3-T3, M4-T3, M4-T4, 
M5-T1, M5-T2, and M73-T5 (Figure 8). 

14. Maintenance of erosion control devices took place at various work areas. 

Segment 8 Phase 4 

15. Patriot continued with vegetation clearing and grading of the access road at Tower M49-T1. 

16. Patriot began vegetation clearing activities at Tower M43-T3. 

17. KV Structures continued foundation excavation at Tower M44-T3. 

18. To date, 100% of the conductor and 100% of the structures on the existing 220 kV Chino-Mesa line 
have been removed. 

In all phases of Segment 8, 72% of foundations and 65% of towers are complete. 18% of wire has been 
strung. 

Environmental Compliance: 

1. On October 7 a small fire ignited during the foundation removal activities at Tower M63-T1 in Chino 

Hills. As the crew member was cutting the rebar with a cut-off saw, sparks flew into a dry brush area. 

The crew was able to use the onsite water truck to extinguish the fire. Approximately 30' x 60' burned 

before the fire was put out. No injuries or equipment damage occurred. SCE submitted the initial fire 

incident report on October 9. SCE provided additional information on October 21 that included the 

contractor’s corrective action which included replacing the cut-off saw with a welding torch. 

2. SCE has requested an alternate approval process for Segment 8 Phase 3 road changes due to the 

constant farming and access road changes in the Phase 3 right-of-way. SCE may be submitting an alter-

nate access approval process for CPUC review. 
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3. Per CPUC direction, GPS tracking of helicopters used for TRTP is to be implemented, with data to be 

reviewed by the CPUC for compliance monitoring. According to SCE, the GPS equipment and data 

program should be available in March 2013; however, there is no planned use of helicopters in the 

near future in Segments 7 or 8. 

4. SCE began the installation of the two artificial burrowing owl burrows near the Rancho Vista Yard 

(Figure 9). 

5. Twenty-six San Diego desert woodrat relocations occurred during the subject period. SCE provided a 

monthly woodrat relocation report for Segments 7 and 8 on November 5 and stated a total of 46 

relocations occurred over the month of October. 

6. Coastal California gnatcatcher, burrowing owl, northern harrier, Cooper’s hawk, white-faced Ibis, and 

Vaux’s swift were among the sensitive species observed during the subject period by Biological 

Monitors. 

No CPUC Project Memoranda or Non-Compliance Reports were issued during the subject period for Seg-

ments 7 and 8. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope Transmis-

sion Projects, Segments 1-3, and TRTP, Segments 4-11, to date. 

TABLE 1 

CPUC NTPS & ANF PERMITTING 
(Updated 11/11/13) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106, 107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent 
and relocation of transposition poles 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers 
from Const 110 to Const 105 

#28 02/10/10 02/18/10 3B Highwind Marshaling Yard 

#28 MOD 05/21/12 05/30/12 Highwind 
Yard 

Entrance road and fence relocation. 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion 

CPUC 
Addendum 

05/25/10 06/04/10 1 Permanent overland travel routes for Operation and 
Maintenance inspections 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections 

CPUC 
Addendum 

11/23/10 12/14/10 Windhub 
Substation 

Place additional riprap at the channel outlet at 
Windhub Substation, to mitigate for downstream 
erosion resulting form 2009/2010 rains 

#30 12/01/11 02/21/12 3B Construction of Segment 3B Towers 1-14 

#30 MOD 03/21/12 03/26/12 3B Use of alternate existing access road and change of 
road improvement designation. 

#31 01/16/12 03/05/12 Highwind 
Substation 

Construction of Highwind Substation, Kern County 

Final 
Engineering 

06/22/12 07/12/12 Highwind 
Substation 

Relocation of telecommunication tower @ Monolith 
Substation. 

Final 
Engineering 

10/11/12 10/18/12 Highwind 
Substation 

Extension of 12 kV line into Highwind Substation. 

#32 12/01/11 03/23/12 3B Construction of Segment 3B Towers 15-75 

CPUC 
Addendum 

12/02/11 03/14/12 3B Installation of cathodic protection for neighboring 
pipelines. 

#32 MOD 05/11/12 05/25/12 3B Road changes to Segment 3B Towers 15-78 and shift in 
Tower 39. 

Final 
Engineering 

Resubmit 
06/15/12 

07/12/12 3B Gas pipeline cathodic protection changes. 

Final 
Engineering 

06/22/12 07/12/12 3B Telecommunication equipment at Monolith 
Substation. 

Final 
Engineering 

06/12/12 08/13/12 3B Gas pipeline cover. Data request sent 06/12/12. 
Additional data submitted to CPUC 08/06/12. 

Final 
Engineering 

08/03/12 09/10/12 3B Road and grading changes and storm drain installation. 
Additional information requested 08/23/12. 

Final 
Engineering 

09/06/12 10/09/12 3B Use of existing roads for stringing and gradient control 
mat. 

Final 
Engineering 

09/28/12 10/18/12 3B AC mitigation ground rod testing and relocation of test 
site. 

Final 
Engineering 

10/19/12 11/01/12 3B Additional AC Mitigation Zinc ribbons and ground rods. 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7,8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 

#10 Mod 01/28/11 02/04/11 7/8 
66 kV 

Replace 14 existing wooden H-frames poles with steel 
H-frame poles in order to support the double 66 kV 
circuit 

#10 Mod 12/03/10 Retracted  
by SCE 

7/8 
66 kV 

Change the design of the 66 kV line entry into the 
Chino Substation from underground to overhead. 
Visual simulation pending. 

#10 Mod 03/15/11 03/22/11 7/8 
66 kV 

Removal and replacement of 21 wood poles with 
lightweight steel poles within Rio Hondo Substation 

#10 Mod 04/22/11 04/29/11 7/8 
66 kV 

Underground telecom 

#10 Mod 04/22/11 05/03/11 7/8 
66 kV 

Chino pole removals 

#10 Mod 05/23/11 06/02/11 7/8 
66 kV 

Realignment of approximately 500 feet of 66 kV 
underground transmission line 

#10 Mod 07/20/11 07/25/11 7/8 
66 kV 

Dusty underground connection 

#10 Mod 08/26/11 09/01/11 7/8 
66 kV 

New Fiber Optic Underground trench 

#10 Mod 08/29/11 09/08/11 66 kV Insulator replacement in Montebello Hills 

#10 Mod 09/28/11 
additional  

information  
submitted 
10/11/11 

10/21/11 66 kV Additional work areas and poles 

#10 Mod 10/31/11 11/04/11 7, 8 
66 kV 

Additional underground trenching near Edison Avenue 

#10 Mod 11/02/11 11/09/11 66 kV Pole removal along Siphon Road 

#10 Mod 12/13/11 12/22/11 7/8 
66 kV 

San Gabriel Dip extra work space and vault shift 

#10 Mod 01/31/12 03/01/12 7/8 
66 kV 

Removal and installation activities at Pole 
No. 1431134E 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

Final 
Engineering 

08/06/12 08/13/12 7/8 
66 kV 

Structure Installation, various reframing, installation of 
ground and guy wire, and shift activities. 

Final 
Engineering 

08/06/12 08/13/12 7/8 
66 kV 

Removal of Structures and performing sag adjustment 
activities. 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 

#11 Mod 09/07/11 09/12/11 8 Increased grading limits for access road to towers 
M57-T1 and M24-T1A 

#11 Mod 01/03/12 01/05/12 8 Relocation of a distribution pole and use of associated 
disturbance areas 

#11 Mod 12/19/11 01/17/12 8 Structure additions or modifications, and associated 
structure work areas/access 

Final 
Engineering 

05/28/13 06/18/13 8 Modification of access road from Everest Drive to 
M59-T2. 

#12 07/28/10 08/20/10 4, 5, 10 Segment 4, 5, 10 Contractor Yards 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

Final 
Engineering 

06/22/12 07/23/12 8 Addition of two towers M0-T9A and M66-J8, Segment 
8 Phase 3. 

Final 
Engineering 

01/31/13 04/30/13 8 Access road and structure shifts. 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an 
LADWP outage 

#15 08/13/10 09/10/10 5 Segment 5 Transmission Line 

#15 Mod 03/08/11 03/14/11 5 Modification of FOC alignment 

#15 Mod 06/16/11 06/21/11 5 Additional disturbance areas for grading limits in 5 
locations 

#15 Mod 06/16/11 06/24/11 5 Temporary additional workspace near Tower 20 

#15 Mod 10/18/11 10/25/11 5 Relocate CT 68 and associated extra work space 

#15 Mod 03/23/12 03/30/12 5 Additional disturbance areas for drainage drain instal-
lation. 

#15 Mod 03/14/12 04/18/12 5 Installation of two H-frame structures within the 
Sagebrush alignment to allow of clearance or TRTP 
conductor 

Final 
Engineering 

07/27/12 08/13/12 5 Installation of guard rails at Tower 19. 

Final 
Engineering 

09/17/12 09/17/12 5 Fencing for retaining wall at Construct 42. 

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line 

Final 
Engineering 

11/15/12 11/20/12 4 Installation of a transition pole outside of Whirlwind 
Substation. 

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line 

#17 Mod 01/13/11 02/25/11 7 Segment 7 66 kV wreck-outs 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

#17 Mod 07/06/11 07/19/11 7 Access road additions, modifications, grading limit 
modifications, and OPGW splice sites 

#17 Mod 07/15/11 07/19/11 7 Removal of existing overhead ground wire and skywrap 
and replacement with fiber optical ground wire 

#17 Mod 02/24/12 03/01/12 7 Extra work space at M32-T4 

Final 
Engineering 

03/12/13 03/20/13 7 Recreational trail reroute at Towers M39-T4 and 
M39-T5. 

Final 
Engineering 

07/08/13 08/07/13 7 Expansion of grading area to construct access road to 
Tower M27-T3 in Duarte. 

Final 
Engineering 

09/10/13 09/25/13 7 Access roads to three locations in Segment 7. 

#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard 

#19 10/29/10 11/12/10 4, 5, 10 Avenue F Contractor Yard 

#20 10/08/10 11/30/10 10 Segment 10 Telecom 

#20 Mod 04/19/11 05/06/11 10 
Telecom 

Changes to telecom route. ITP/BO acreage 
confirmation pending 

#20 Mod 06/17/11 06/24/11 10 
Telecom 

Additional trenching and vault placement along Oak 
Creek Road 

#21 11/18/10 12/09/10 6 & 11 Vincent North Material Yard 

#21 Mod 06/10/11 06/24/11 Vincent 
North 

MY 

Telephone and IT installation at Vincent North Material 
Yard 

#22 11/18/10 12/09/10 6 & 11 Vincent South Material Yard 

CPUC 
Addendum 

11/22/10 12/14/10 Vincent 
Substation 

Section of road widening and riprap extension for the 
Vincent Substation expansion 

#23 12/22/10 01/11/11 6 & 11 Material Yard 75 

#24 11/10/10 01/13/11 8 Segment 8 West, Phase 4 Transmission Line 

#24 Mod 06/15/11 06/20/11 8 Access road to M3-T3A and M48-T1, Segment 8 Phase 4 

#24 Mod 11/14/11 11/17/11 8 Lower 66 kV line at I-605 shoofly 

#24 Mod 11/30/11 12/15/11 8 Shift in M52-T2 structure location and associated extra 
work space and access roads 

#24 Mod 03/20/12 04/16/12 8 Segment 8, Phase 4 Access road and structure 
additions and modifications. 

#24 Mod 04/03/12 04/24/12 8 Access roads on Rose Hills and Sanitation District 
roads. 

#24 Mod 04/11/12 04/24/12 8 Permanent access road to M49-T1 and M2-T4a 

#24 Mod 05/22/12 06/05/12 8 Curve widening along access roads between M49-T2 
and M51-T5. 

Final 
Engineering 

11/28/12 12/06/12 8 Final Engineering for permanent access road leading to 
M49-T2. 

Final 
Engineering 

03/05/13 05/07/13 8 M43-T3/M8-T1A access road. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

Final 
Engineering 

02/11/13 
Additional 

information 
submitted 
05/28/13 

06/05/13 8 Two Phase 4 turnout expansions. 

Final 
Engineering 

05/16/13 06/11/13 8 Access road at M44-T3/M7-T2B. 

#25 11/19/10 01/13/11 8 Fullerton (1) and Tonner Canyon (2) Contractor Yards. 
USFWS/CDFG survey requirements for Tonner Canyon 
required. Only Fullerton CY approved under NTP #25. 

#26 06/22/10 01/14/11 9 Whirlwind Substation 

#27 01/03/11 03/08/11 10 Segment 10 Transmission Line 

#27 Mod 10/13/11 10/21/11 10 Relocation of Tower 39, in line shift 

#27 Mod 11/01/11 11/10/11 10 Additional guard pole and turning radii locations 

#27 Mod 11/14/11 11/21/11 10 Modify road near CT 25 

CPUC 
Addendum 

03/01/11 03/17/11 9 Bridge construction to access Whirlwind Substation 

#28 04/22/11 05/06/11 6, 11 Construction Yard 58 

#29 05/06/11 05/13/11 6, 11 San Gabriel Yard 

#30 05/16/11 06/07/11 4, 5 Modifications to the Midway Vincent #3 T/L 

#31 06/24/11 06/30/11 11A Segment 11A Transmission Line Goodrich to Mesa 
(off ANF) 

#32 09/12/11 
09/14/11 
10/13/11 

11/09/11 6A Construction of Towers 1-35 on private (non-ANF) lands 

#32 Mod 01/18/12 02/08/12 6A Additional work areas outside of ANF lands 

Final 
Engineering 

08/28/12 09/11/12 6A Rev 4 engineering changes, non-ANF. 

Final 
Engineering 

02/21/13 03/29/13 6A Gate replacement/installation. 

#33 12/02/11 01/13/12 6B Construction of Towers 35-72 on private (non-ANF) 
lands 

#34 01/24/12 02/13/12 11D Gould and Goodrich Substations 

#35 01/26/12 05/16/12 6C Construction of Towers 72-113 on private (non-ANF) 
lands 

Final 
Engineering 

07/15/13 To CPUC 6C Modifications to grading area near Tower 113 off ANF 
lands. 

#36 07/25/12 07/30/12 8 Geotechnical investigations in Chino Hills. 

#37 07/20/12 
revised 

01/09/13 

04/25/13 11B Construction of Segment 11B, Gould to Goodrich (off 
ANF). Pending FAA concurrence. 

#38 08/01/13 8/23/13 
(revised) 

8 Chino Hills Underground: removal of existing towers and 
foundations. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

#39 08/14/13 10/10/13 11C Construction of Segment 11C between Vincent and 
Gould Substations. 

 10/16/13 Comments 
to SCE 

10/29/13 & 
11/01/13 

8 Chino Hills Underground: underground conduit instal-
lation. 

ANF PERMTTING – Segment 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio 
repeater site on Sierra Pelona Ridge to provide 
communication during construction activities tied to 
the project. Improvement installation began Jan. 11 

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are 
authorized on National Forest lands to provide 
additional information that will be used in the design 
of the transmission towers. Notice to proceed was 
signed Jan 31 to begin work the week of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from 
Tower 7-3 (near southern Forest boundary) to 16-3 
(near Bouquet Reservoir) Phase I 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and 
wreck-out of the 66 kV towers in the ANF, Section 2 

SUP  09/21/11 6 Construction of Segment 6 towers 

NTP  11/07/11 6A Authorization to start construction of Towers CT1-CT35 

NTP  01/11/12 6B Authorization to start construction of Towers 
CT35-CT72 

NTP  05/14/12 6C Authorization to start construction of Towers 
CT73-CT113. 

NTP  04/23/13 11B Authorization to start construction of Segment 11B. 

NTP 07/29/13 Under 
Review 

8 Removal of towers and foundations from Chino Hills 
Underground alignment. 

Change 
Request #1 

01/05/12 01/09/12 6 Radio repeater station locations allowed under SUP 

Change 
Request #2 

01/20/12 01/31/12 6 Use of Turnaround, water tank, and Rincon Red Truck 
Trail 

Change 
Request #3 

01/12/12 01/31/12 6 Engineering changes to reduce soil cut volume and 
minimize stockpile locations 

Change 
Request #4 

02/12/12 05/11/12 6 Engineering changes to 6C 

Change 
Request #5 

02/23/12 02/23/12 6 Redbox 16 kV Shoofly near Tower 71 

Change 
Request #6 

02/27/12 02/29/12 6 Extension to complete wire removal work within 
Arroyo toad restriction area up to March 3 



 

15 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

Change 
Request #7 

03/16/12 03/16/12 6 Barley Flats Repeater 

Change 
Request #8 

05/10/12 Additional 
information 
requested 
06/01/11 

6, 11 Modification of Construction Work Plan to describe 
Helicopter Assembly Yard (HAY) development activities. 

Change 
Request #9 

06/08/12 06/22/12 6, 11 AQ-1d Use of wire pullers with pre 2006 engines 

Change 
Request #10 

08/02/12 09/06/12 6 Temporary Work areas for guy wire staking. 

Change 
Request #11 

08/14/12 09/04/12 6 Civil engineering changes to Segment 6B. 

Change 
Request #12 

08/22/12 Denied 6 Helicopter removal of 4 wreck-out towers in 6B. 

Change 
Request #13 

08/22/12 09/04/12 6 Additional work space at Construct 35. 

Change 
Request #14 

08/23/12 09/10/12 6 Additional work spaces in Segment 6A. 

Change 
Request #15 

08/29/12 11/15/12 6, 11 Addition of repeater to Mount Sally. 

Change 
Request #16 

09/08/12 09/17/12 6, 11 BMP maintenance in arroyo toad areas during 
restricted season. 

Change 
Request #17 

09/10/12 01/25/13 6 Foot trail and landing zone changes. 

Change 
Request #18 

09/11/12 09/20/12 6, 11 Use of pullouts along Big Tujunga for water tank 
storage. 

Change 
Request #19 

09/16/12 09/18/12 6 Using soil from off ANF (near Tower 5) at Construct 8. 

Change 
Request #20 

11/19/12 01/26/13 6 Installation of McCarthy drain at Construct 44. 

Change 
Request #21 

11/19/12 01/26/13 6 Installation of McCarthy drain at 59B. 

Change 
Request #22 

11/30/12 01/26/13 6 Installation of McCarthy drain at 192. 

Change 
Request #23 

12/03/12 05/21/13 6 Temporary work area at M31-T2. 

Level 2 
Change 
Request 

#24 

11/30/12 01/08/13 6, 11 Allow overnight storage of jet fuel at Chilao Summit 
Helicopter Assembly Yard. 

Change 
Request #25 

12/18/12 01/26/13 6 Installation of a pipe gate at Gold Queen Mine near 
Tower 29. 

Change 
Request #26 

01/04/13 01/26/13 6 Repair of access road using Hilfiker wall near Tower 78. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

Change 
Request #27 

01/19/13 01/26/13 6 Removal of rock on Alder Creek Road. 

Change 
Request #28 

02/04/13 02/14/13 6 Arroyo toad work completion. 

Change 
Request #29 

02/26/13 05/21/13 6 Trail landing zone 91. 

Change 
Request #30 

02/11/13 05/21/13 6 Placement of cut vegetation along access roads. 

Change 
Request #31 

03/19/13 05/21/13 6 Installation of gates on access roads to Mill Creek, and 
Constructs 68-70. 

Change 
Request #32 

04/29/13 06/11/13 6 Installation of a double McCarthy drain near Construct 
79, Segment 6C. 

Change 
Request #33 

05/20/13 06/28/13 6 Removal of telecom wire removal near Tower 95, 
Segment 6C. 

Change 
Request #34 

08/14/13 08/14/13 6 Sunday work at Cogswell HAY during August and 
September 2013. 

Change 
Request #35 

08/28/13 Under 
Review 

11 Installation of radio repeater at Mt. Vetter. 

Change 
Request #36 

10/15/13 Under 
Review 

6, 11 Leveling of high/low spots in HAYs located on the ANF 
to reduce the amount of wood blocking used for tower 
assembly. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 

in Tables 2 and 3, respectively. 

TABLE 2 

VARIANCE REQUESTS 
(Updated 11/11/13) 

Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106, 107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to 
Native Vegetation Communities) to fulfill a request 
from the property owner 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent possible 
for habitat creation purposes 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-out 
Tower 20-4 in Section 3 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole 
erections for the 220 kV Sagebrush relocation work 
around the Antelope Substation 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line 

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV 
T/L and foundation installation work at Antelope 
Substation 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction 

VR #71 
MOD #3 

11/18/10 11/19/10 1 Further expansion of construction hours for Antelope 
Substation construction 

 02/07/12 
Revised 

06/06/12 

Under 
Review 

1 Exemption of restoration requirements in areas where 
livestock grazing has occurred. 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15 feet 
for temporary turnaround areas for equipment 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction 
operating hours and to work the weekend dates of 
June 12, 13, 19, and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 

VR #6 08/26/10 08/26/10 8 Work on weekends for Segment 8 Telecom 

VR #7 09/10/10 09/16/10 8 New wire setup and pull sites for Segment 8 Phase 1 

VR#8 09/16/10 09/16/10 8 Clarification of construction hours for Segment 8 Phase 1 

VR #9 09/14/10 09/20/10 Yard 28 & 
Rancho 

Vista Yard 

Hotwork (welding and cutting) at Yard 28 and Rancho 
Vista Yard 

Verbal 10/08/10 10/08/10 8, 
Phases  
2 & 3 

Wire sites for construction on Sunday, October 10 

VR #10 10/08/10 10/13/10 8 Additional Phase 2 & 3 wire sites 

VR #11 10/01/10 10/15/10 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I 

VR #12 10/06/10 10/15/10 8 Additional Phase I wire sites 

VR #13 11/09/10 11/17/10 5 Additional wire stringing sites 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #14 11/17/10 11/19/10 8 Additional Shoofly pole in Tonner Canyon, Segment 8, 
Phase 1 

VR #15 11/18/10 11/19/10 5 Additional guard poles between Highway 14 and Sierra 
Highway 

VR #16 11/12/10 11/19/10 5 Realign an existing access road at the southeastern 
corner of the Vincent Substation 500 kV expansion 
area to allow for the construction of the Segment 5 T/L 

VR #17 Revised 
11/17/10 

11/22/10 8 Additional 66 kV material storage near Rio Hondo and 
Chino Substations 

VR #18 11/24/10 12/01/10 5 Continue use of two existing access roads that are 
approved under a TEWS 

VR #19 Revised 
11/23/10 

12/01/10 5 Additional wire stringing sites 

VR #20 11/30/10 12/02/10 8 Revised alignment of an access road for safer access to 
tower sites 

VR #21 12/03/10 12/03/10 7/8 Remove fabric on chain-link fence surrounding Mesa 
MY because of graffiti 

VR#22 11/22/10 12/07/10 7 Additional wire stringing sites 

VR #23 12/03/10 12/09/10 7 Ten additional access roads 

VR #24 12/17/10 12/20/10 8 Use of an existing concrete parking area/pad in Tonner 
Canyon as a helicopter landing zone and equipment 
staging and parking area, Segment 8, Phase I 

VR #25 12/17/10 12/20/10 8 Revision to the Structure Work Area for Tower M73-T2, 
Segment 8, East (Phase III) 

VR #26 01/06/11 01/06/11 7 Revised disturbance areas in Montebello Hills 

VR #27 01/12/11 01/13/11 7 Relocation of interset tower M54-T3a 

VR #28 01/14/11 01/19/11 Yard Grading at Vincent South Material Yard 

VR #29 01/14/11 01/19/11 Yard Additional parking areas at Rodeo North and South 
Contractor Yards 

VR #30 01/28/11 01/28/11 Yard Grading at Vincent North Material Yard 

VR #31 02/04/11 02/04/11 7, 8 Revised 66 kV underground alignment along Edison 
Avenue in the City of Chino 

VR #32 02/04/11 02/07/11 Whirlwind Temporary offsite equipment loading/unloading and 
parking area 

VR #33 02/08/11 02/10/11 8 Access route to Tower M0-T6 

VR #34  02/11/11 Whirlwind Temporary concrete slab within work area (VR #32) 

#35 02/14/11 02/14/11 8 Access to additional wire setup sites between Oaks 
Avenue and Tower M46-T7b 

#36 02/14/11 02/15/11 10 
Telecom 

Move two wood poles approximately 5 feet out of the 
drainage along Oak Creek Road 

#37 02/19/11 02/24/11 6 Modification to Yard 75 boundaries 

#38 02/23/11 02/25/11 8 Expansion of wire site for Phase 4 work 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

#39 03/01/11 03/03/11 All Yards Replace fence fabric screening with slats for safety 
reasons during high wind events 

#40 03/02/11 03/03/11 5 Additional access road to Construct 29 

#41 03/04/11 03/08/11 5 Additional access road improvements 

#42 03/04/11 03/08/11 4 Additional access road improvements 

#43 03/03/11 03/10/11 8 Additional access to Tower M2-T2 

#44 03/16/11 03/18/11 8 Tower M2-T5 and access road shift within SCE ROW 

#45 03/22/11 03/25/11 5 Soil Stockpile areas at three locations 

#46 03/25/11 04/04/11 7 Temporary disturbance areas for underground distur-
bance, 66 kV 

#47 04/05/11 04/06/11 8 Wire Setup Sites for Tower M2-T2 

#48 04/06/11 04/08/11 5,8 Start of construction prior to Los Angeles County 
Public Works grading permit issuance 

#49 04/06/11 04/08/11 8 Extended work hours on Segment 8, Phase 2 

#50 04/05/11 04/13/11 8 Turnouts along Sanome Mountain Way 

#51 03/29/11 04/13/11 8 Water bar repair and construction 

#52 04/11/11 04/14/11 7 Additional access to Interset M54-T3A 

#53 04/05/11 04/15/11 5, 8 Permission to build slope stabilization Towers prior to 
L.A. County Public Works Permit 

#54 04/14/11 04/18/11 5 Soil stockpile area near Tower 27 

#55 04/12/11 04/20/11 4 Relocate two towers and associated access roads and 
disturbance areas within ROW 

#56 04/13/11 04/20/11 Yards Installation of temporary power poles to provide 
power to Vincent North and Vincent South Material 
Yards 

#57 04/07/11 04/25/11 7 Additional improvements to Van Tassel Motorway 

#58 05/02/11 05/05/11 8 Tower M48-T4 access road 

#59 05/06/11 05/09/11 8 Segment 8 Phase 1, M49-T1 and M59-T2 additional 
parking, staging and turn-around areas 

#60 04/25/11 05/13/11 7 Wire Setup Site expansions 

#60 Mod 04/25/11 06/06/11 7 Additional Wire Setup Site 7.1a 

#61 05/11/11 05/13/11 5 Additional access off Godde Hill Road 

#62 05/12/11 05/18/11 7 Soil stockpile area near M27-T3 

#63 05/19/11 05/23/11 8 Change to previously approved access road at M61-T1, 
Segment 8 Phase 1 

#64 05/23/11 06/06/11 8 Extra work space to accommodate wire tagging areas 

#65 05/25/11 06/06/11 8 Extra parking, staging and turnaround at Tower M48-T3 

#66 05/26/11 06/06/11 5 Elizabeth Lake access road 

#67 05/27/11 06/06/11 8 Additional workspace near M23-T2A in Segment 8 
Phase 1 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

#68 05/10/11 
Revised 

06/14/11 

06/24/11 All Allow continued use of approved TEWS access roads if 
nesting birds subsequently move in 

#69 06/14/11 CPUC 
Review 

All Variance to MM AQ-1d 

#70 06/14/11 06/30/11 5 Change in pulling site locations at CT 22, 43, 51a & 57 

#71 06/27/11 07/06/11 8 Extra workspace at M57-T2 and M57-T3 

#72 07/01/11 07/08/11 8 Additional workspace at the I-605 Shoofly area 

#73 06/01/11 07/08/11 10 Shift in Tower 43 Wire Setup Site. Additional 
information provided 07/07. 

#74 07/22/11 07/28/11 11A Modification of guard pole sites along Segment 11A 

#75 07/25/11 08/03/11 11A Equipment AQ-1d compliance 

#76 07/18/11 
Revised 

07/25/11 

08/03/11 5 Relocation of a Wire Stringing Site near Tower 34. 
Inquiry sent 07/27 

#77 07/27/11 08/03/11 4 Two additional Wire Stringing Sites near Towers 35 
and 51. Inquiry sent 08/01 

#78 08/03/11 08/04/11 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. CDFG 
approval provided 

#79 08/06/11 08/11/11 4 Guard pole site near Tower 52 

#80 08/10/11 08/12/11 10 Roadway reclassification and modifications near Tower 83 

#81 08/12/11 08/18/11 10 Roadway reclassification and modifications near Towers 
48 and 49. 

#82 08/18/11 08/30/11 4 Wire setup site (WSS) relocations and new WSS and 
overland travel routes. Inquiry sent 08/22; response 
submitted 08/26 

#83 07/26/11 08/30/11 8 MA1-T2 and MA1-T4 access road 

#84 08/30/11 09/01/11 8 M54-T1 and M54-T2 Access road and staging area 

#85 07/15/11 09/12/11 8 Additional guard structure sites at Fullerton Road and 
WSS at M51-T2, M51-T3, M50-T1, M45-T4 and M6-T2. 
Gnatcatcher acreages pending. 

#86 09/02/11 09/12/11 4 Two guard pole sites 

#87 09/09/11 09/12/11 10 Use of existing roads between 90th Street west and 
Tower 6 

#88 09/15/11 09/20/11 4, 5 & 10 Allow for the use of six water trucks that don’t meet 
the requirements of MM AQ-1d 

#89 09/15/11 09/22/11 10 Increased turning radii @ CT 67 & 68 and road 
improvement at CT 74 

#90 09/26/11 10/03/11 5 Extra work space for CT 30 

#91 09/28/11 10/03/11 5 Addition of mats @ CT 45 

#92 10/01/11 10/03/11 4 Segment 4 access road use near Tower 31 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

#93 09/30/11 10/05/11 5 Additional Disturbance area near Tower 55A 

#94 09/28/11 10/12/11 8 Widen the curve of an access road leading to Structure 
M56-T4 

#95 09/30/11 10/12/11 5 Additional disturbance areas at Towers 19, 22, and 25 

#96 10/12/11 10/17/11 8 Guard structure site and access road to Structure MA1-T3 

#97 10/06/11 10/21/11 8 Telecom wire sites at Rose Hills 

#98 10/22/11 11/04/11 4 Additional turning radii and road reclassification 
associated with Tower M73-T3AX 

#99 10/20/11 11/01/11 8 Extra Workspace for topsoil salvage at M56-T3 

#100 09/28/11 11/04/11 8 Twenty-four staging and turnaround areas 

#101 11/02/11 11/04/11 5 Additional work space at CT 30, 51a and 61 

#102 11/02/11 11/09/11 5 Extra Workspace near Tower 18 

#103 11/04/11 11/09/11 5 Additional guard pole sites 

#104 11/02/11 11/09/11 8 Use of 605 Shoofly as Contractor Yard 

#105 11/06/11 11/14/11 5 Additional workspace at CT 6, 28B, 44, 68 and M113-T3 

#106 11/09/11 & 
11/10/11 

11/17/11 5 Additional workspace and roadways at CT30 

#107 11/16/11 11/18/11 8 Use of Contractor yard previously approved as TEWS, 
in Chino 

#108 11/18/11 11/22/11 5 Extra work space near CT 50, 51a, and 55 

#109 12/22/11 01/04/12 4 Additional wire stringing site outside of Antelope 
Substation 

#110 01/13/12 01/10/12 8 Widen road near M55-T2 and M56-T1 in Phase 1 

#111 01/11/12 01/17/12 5 Additional vehicle parking and equipment staging near 
Tower 25 

#112 01/12/12 01/17/12 8 Permanent removal of the fabric screening surrounding 
the Mira Loma Contractor yard 

#113 01/11/12 01/27/12 7 Addition of structure work areas in Montebello Hills 

#114 01/24/12 02/03/12 5 Additional disturbance areas at Tower 86 

#115 02/07/12 02/09/12 7 Expansion of Wire Sites and Guard Pole Structures 

#116 01/27/12 03/01/12 8 Additional guard pole sites at M64-T4 and M64-T5 

#117 02/24/12 03/01/12 7 Wire setup site expansions near Structures M33-T1 
and M41-T4 

#118 03/05/12 03/07/12 7 Access road near M42-T6 & WSS 7.75 

#119 03/01/12 03/13/12 7 Snub site between M32-T3 and M32-T4 

#120 03/02/12 03/15/12 6, Vincent 
Yard 

Access for pedestrian gate at Vincent North Yard 

#121 03/16/12 03/20/12 5 Additional work area near Tower 19 

#122 02/22/12 03/30/12 8 Running Branch Road staging area 

#123 03/27/12 03/30/12 7 Additional parking areas at M39-T1 through M39-T3. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

#124 03/26/12 03/30/12 5 Additional disturbance areas near M18-T5. 

#125 03/27/12 04/06/12 6, Vincent 
Yard 

Additional power and associated disturbance areas 
needed at Vincent yards. 

#126 04/17/12 04/20/12 7 Additional area for WSS 7.15 on Segment 7 

#127 04/04/12 04/23/12 8 Use of existing roads in Rose Hills & Sanitations 
District. 

 03/30/12 Rescinded 6A Corral relocation near Tower 12. 

#128 05/03/12 05/14/12 7 Changes to wire sites and access roads between 
M30-T1 and M29-T3. 

#129 05/01/12 Denied 
05/16/12 

8 Relief from focused biological survey requirements 
because of restricted property access, Rose Hills, 
Phase 4. 

#130 06/05/12 06/12/12 6 Use of additional access road near Towers 11 and 12. 

#131 06/03/12 06/06/12 6 Placement of 2 generators and additional road use in 
Aliso Canyon to provide power during distribution line 
outage. 

#132 06/20/12 07/22/12 8 Curve widening along existing access roads, modified 
wire set up site and access, at structures 
M45-T4/M6-T2 and M45-T5 in Segment 8 Phase 4. 

#133 07/18/12 08/07/12 6A and 6C 
off ANF 

Guy wire staking outside of disturbance areas to 
provide stability of suspended loads. 

#134 08/24/12 08/29/12 8 Landfill access to tower M45-T1. 

#135 08/22/12 09/12/12 8 Construct M45-T5 access road curve widening and 
pull-outs. 

#136 09/25/12 10/04/12 7 Extra work space and drainage crossing at Construct 
M31-T2. 

#137 11/02/12 11/06/12 7 Additional work area for Tower M38-T4. 

#138 10/29/12 11/20/12 6, 11 Expansion of Vincent South Material yard. 

#139 01/09/13 01/11/13 5 Road Change designation from minimum to medium 
improvement near Tower 54. 

#140 12/10/12 02/07/13 7 Additional wire sites and access road additions. 

#141 01/30/13 02/13/13 66 kV Access to Pole 1723533 along Durfee Avenue. 

#142 02/11/13 
Additional 

information 
submitted 
05/28/13 

06/05/13 8 Additional work areas and access roads, Segment 8 
Phases 1 and 4. 

#143 05/23/13 06/05/13 8 Additional access roads, guard poles, and distribution 
clearances in Phase III. 

#144 07/17/13 08/07/13 11B Pedestrian access to distribution line via trails. 

#145 08/15/13 08/23/13 8 Extra work space near Tower M57-T2 in Tonner 
Canyon. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

#146 09/09/13 09/26/13 8 Use of two pull outs for parking equipment near 
Towers M44-T3 and M43-T3. 

#147 10/09/13 10/17/13 6A Use of existing access roads for equipment staging. 

#148 10/26/13 11/07/13 8 Additional parking areas near M57-T1 in Tonner 
Canyon. 

#149 02/22/12 
resubmitted 

09/27/13 

To CPUC 8 Extra work space @ Tower M60-T1. 

     

TABLE 3 

TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 
(Updated 11/11/13) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106, 107. 

TEWS, Segments 4-11 

#1 09/30/10 09/30/10 7 Re-phasing work at a tower not previously identified 
on Rio Hondo–Amador-Jose-Mesa 66 kV 

#2 10/08/10 10/08/10 4 Park a boom truck on LADWP access road during the 
outage 

#3 10/12/10 10/12/10 8 Use a wire setup site not previously identified on 
Chino–Mira Loma No. 1 

#4 10/20/10 10/20/10 5 Extra space from wire truck parking near Vincent 
Substation 

#5 10/21/10 10/21/10 7 Use a site not previously identified for staging of 
equipment and materials at Tower M54-T3a 

#6 11/01/10 11/01/10 5 Use of an existing SCE access road 

#7 11/01/10 11/03/10 5 Use of an existing road (Parkwood Drive) 

#8 11/02/10 11/02/10 8 Use a site not previously identified for vehicle parking 
and as a helicopter landing zone 

#9 11/30/10 12/01/10 5 Use 8 existing spur roads as extra parking and 
turnaround areas 

#10 12/02/10 12/02/10 7 Additional access road for on Rio Hondo–Anita No. 2 
66 kV 

#11 12/08/10 12/08/10 5 Use an existing spur road near Tower 29, north of 
Elizabeth Lake Road 

#12 12/09/10 12/09/10 7 Additional access road near Towers M41-T1 through 
M41-T3 

#13 12/14/10 12/14/10 8 Access road to Tower M0-T6 

#14 01/10/11 01/10/11 8 Access road to Tower M2-T5 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

#15 01/11/11 01/11/11 8 Additional parking area in Tonner Canyon 

#16 01/17/11 01/17/11 5 Additional parking and turnaround area near Tower 54 

#17 01/18/11 01/18/11 7 Use of a dirt road for access to M41-T4 wire sites 

#18 02/04/11 02/04/11 7 Additional access road to Tower M54-T3a 

#19 02/11/11 02/11/11 5 Extension for use of mudpit road north of Elizabeth 
Lake Road 

#20 02/15/11 02/25/11 7 Crane parking on Brookridge Road in the City of Duarte 

#21 03/02/11 03/02/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T1 

#22 03/03/11 03/03/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T3 

#23 03/03/11 03/03/11 7 Additional parking for a crane along Greenbank and 
Brookridge Roads in the City of Duarte 

#24 03/25/11 03/25/11 8 Additional space within Chino Sub for wire stringing 

#25 03/31/11 03/31/11 5 Additional parking on SCE roads near Tower 50 

#26 04/11/11 04/11/11 8 Additional access within Pathfinder Park to Tower 
M9-T1B 

#27 04/12/11 04/14/11 8 Mid-span access between M3-T5 and M4-T1 to install 
sleeves. 

#28 04/07/11 04/07/11 5 Additional parking/staging area adjacent to Tower 54; 
original TEWS had expired 

#29 04/07/11 04/07/11 5 Use of private dirt road so that Woodward Brothers 
could remove their drill; cannot cross Amargosa Creek 
due to flow 

#30 05/22/11 05/26/11 5 Mat placement to protect drainage pipes along access 
road at Parkwood Drive 

#31 06/08/11 06/09/11 8 Additional access at the 605 Shoofly 

#32 05/23/11 06/06/11 5 Use of spur road near Tower 26 

#33 06/07/11 06/09/11 5 Extended original TEWS for spur road near Tower 54 

#34 06/13/11 06/14/11 11 Additional parking outside of San Gabriel Yard 

#35 06/28/11 06/28/11 5 Additional staging near Tower 44 

#36 07/08/11 07/11/11 5 Additional staging area near Tower 51 

#37 07/20/11 07/20/11 8 Additional access at Rooks Road 

#38 07/20/11 07/20/11 8 Additional stage area at M60-T1 

#39 07/27/11 07/27/11 8 Additional staging and turnaround between M54-T1 
and M54-T2 

#40 08/01/11 08/01/11 5 Use of spur road for additional parking and staging 
near Tower 52. 

#41 08/08/11 08/12/11 5 Use of disturbed area for parking and equipment 
staging near Tower 30. 

#42 08/10/11 08/10/11 8 New access to Tower MA1-T3 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

#43 08/12/11 08/12/11 8 Additional guard pole site on Fullerton Road 

#44 08/12/11 08/12/11 11 Extra space at guard pole site on Del Mar Avenue 

#45 08/12/11 08/12/11 8 Access to distribution poles along Archibald Avenue 

#46 08/08/11 08/12/11 5 Use of disturbed area for parking and staging of 
equipment and vehicles. 

#47 08/18/11 08/18/11 8 Additional parking at M64-T4 

#48 08/19/11 08/19/11 11 Overland access to Tower M14-6 

#49 10/13/11 10/13/11 8 Contractor yard, turning area and staging for 66 kV 
underground work in Ayala Park. 

#50 11/07/11 11/14/11 5 Use of three existing spur roads for additional parking 
near Tower 68 

#51 11/22/11 11/22/11 8 Use of an existing, paved road for additional access on 
Segment 8, Phase 3. 

#52 12/29/11 12/29/11 8 Additional access roads within Rose Hills cemetery. 

#53 01/04/11 01/04/11 7 Additional parking and staging area within Legg Lake. 

#54 01/11/12 01/18/12 5 Additional parking and staging area near CT 48. 

#55 01/18/12 01/18/12 5 Additional parking and staging area near CT 56. 

#56 01/23/12 01/27/12 5 Additional parking and staging area near CT 42. 

#57 01/30/12 01/30/12 8 Additional parking and staging area on Running Branch 
Road near M55-T1. 

#58 01/30/12 01/30/12 8 Additional access road within Tonner Canyon. 

#59 02/02/12 02/03/12 8 Additional parking and staging off of Frame Avenue. 

#60 02/10/12 02/16/12 7 Extension of a wire setup site on Segment 7 

#61 02/22/12 02/22/12 7 Road to access a wire setup site on Segment 7 

#62 02/27/12 02/27/12 11 Access road at Goodrich substation. 

#63 02/29/12 02/29/12 5 Access road to tower M18-5 

#64 10/07/12 10/10/12 5 Edison Rd SE of Godde Hill RD. 

#65 10/08/12 10/10/12 5 Distribution access road off of guard pole access road 
south of Godde Hill 

#66 10/07/12 10/16/12 5 Shoulder of Elizabeth Lake Road. 

#67 10/11/12 10/16/12 5 Shoulder of Elizabeth Lake Road. 

#68 10/19/12 10/23/12 5 Additional access to M18-T5. 

#69 11/30/12 12/02/12 5 Access Road to M111-T1 near Construct 60 

#70 11/30/12 12/02/12 5 Access Road to M112-T1 near Construct 63 

#71 11/30/12 12/03/12 5 Additional Parking area in vacant lot at Mountain 
Springs Road and Sierra Highway 

#72 01/15/13 01/16/13 7 Installation of caution tape within Whittier Narrows 
Park to exclude the public from wire stringing areas. 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

#73 01/18/13 Unable to 
process as 

TEWS 

8 Landing area for skywrap installation, could not approve 
as TEWS because location was within designated critical 
habitat for coastal California gnatcatcher. 

#74 06/13/13 06/14/13 8 Overland travel access to a splice site in Segment 8 
Phase 3. 

#75 06/28/13 07/01/13 8 Additional 200 by 200 foot area for splicing associated 
with TEWS #74. 

#76 07/01/13 07/01/13 8 Use of paved/graveled road between Mira Loma Yard 
and Substation. 

#77 07/31/13 08/01/13 8 Crew access to adjacent tower to install grounds. 

#78 08/01/13 08/05/13 6A Utilize dirt access road for wire pulling activities. 

#79 08/08/13 08/08/13 8 Extra workspace to access Tower M1-T5. 

#80 08/13/13 08/13/13 11 Additional access to Yard 58. 

#81 08/16/13 08/17/13 11 Additional parking area at Pasadena College parking lot. 

#81 09/05/13 09/05/13 11 Extra space for guard structure set up, Eaton Dam. 

#82 09/10/13 09/13/13 8 Access to existing manhole in Chino. 

#83 09/10/13 09/13/13 8 Extra work space east of M2-T5, Segment 8 Phase 3. 

#84 10/03/13 10/03/13 8 Use of disturbed area for extra work space near 
M60-T1 in Chino Hills. 

NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of CPUC Non-Compliance Reports and Project Memorandums. 

TABLE 4 

CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 
(Updated 11/11/13) 

Type Date Location Description 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-3 

For CPUC Non-Compliance Reports & Project Memoranda activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106, 107. 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-11 
(January 2010 thru the present) 

CPUC Non-Compliance Reports (NCR): 

NCR #1 Issued 
02/24/11 

Withdrawn 
03/24/11 

Project-wide No notification of wildlife entrapment/mortality from bird 
deterrent netting. 

NCR #2 09/13/11 Segment 7 
66 kV 

TRTP construction activity occurring in the San Gabriel 
Junction area prior to the installation of exclusionary staking 
for sensitive resource areas and without resource monitoring 

NCR #3 08/15/12 Segment 8, 
Phase 4 

Paleontological (paleo) monitoring not in compliance with 
PRMP. 
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Type Date Location Description 

CPUC Project Memoranda (PM) 

PM #1 04/27/10 Segment 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present 

PM #2 06/23/10 Segment 8 
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way 

PM #3 02/16/11 Project-wide No notification provided on 10 separate Level 0 incidences 

PM #4 02/16/11 Segment 7 Construction crews entered area prior to sweep being field 
validated by CPUC EM 

PM #5 09/07/11 Segment 7 Use of unapproved area for staging material near Greenwood 
and Saturn Ave, Monterey Park 

PM #6 12/09/11 Segment 7  
66 kV 

Use of unapproved areas for soil disposal 

PM #7 Issued 
12/09/11 
Retracted 
02/03/12 

Segment 5 Non-reporting of special status species found during focused 
surveys in areas under construction 

PM #8 04/20/12 Segment 7 Encroachment on a red-tailed hawk buffer by spacer cart. 

PM #9 03/14/13 Segment 6 Track-out at Vincent Material Yard and Loop Road L.  

PM #10 11/05/13 Segment 6 Outstanding SWPPP repairs on Segment 6. 
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PROJECT PHOTOGRAPHS 

 

Figure 1: Wire stringing operations between Constructs 61 and 62 on 

Segment 6. 

 

Figure 2: Wire stringing activities between 

Constructs 28 and 29 on Segment 6. 
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Figure 3: Tower wreck-out activities at Construct 3 on Segment 6. 

 

Figure 4: Installation of bat exclusionary netting near Construct 30 along Segment 11C 

(FRED ID# 217). 
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Figure 5: Bat exclusionary netting installation completed near Construct 30 along 

Segment 11C (FRED ID #217). 

 

Figure 6: Road construction in Tonner Canyon to 

Tower M57-T1. 
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Figure 7: TSP demolition in Chino Hills, Segment 8. 

 

Figure 8: Tower demolition in Segment 8 Phase 3. 
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Figure 9: Artificial burrow installation near Rancho Vista Yard for burrowing owl 

relocation. 

 


